COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/11/2007

ESTIMATE SUMMARY 11:48:32
CONTID: C14930R ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 14930R-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 100.( DAYS TIME ALLOW: 9/30/20( FIXED COMPLETION DAT
Blacks Gulch Bridge PERCENT TIME: 27.62 ORIG TIME ALLOW: 9/30/20( FIXED COMPLETION DAT
PROJECT NO: BR 064A-008
Blacks Gulch Bridge
NAME OF ROAD: 064A
PROJECT COUNTIES: RIO BLANCO
CONTRACTOR:
TRICON 2, LLC PAY PERIOD ENDING 01/11/2007 DATE TIME STARTED 10/04/2006
P.0O. BOX 1330 DATE LET 08/31/2006 DATE WORK BEGAN  10/23/2006
DATE AWARDED 09/26/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 10/04/2006 DATE ACCEPTED
CASTLE ROCK CO 80104 303 688 9568 DATE NOTICE TO PROCEED 10/04/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,652,632.06 PARTICIPATING $ 345,106.89 $ 50,095.49
AWARD PROJECT AMT: $ 1,582,889.62 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 20.88% TOTAL EARNINGS 345,106.89 50,095.49
FUNDS AVAILABLE: $ 1,307,525.17 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 345,106.89 50,095.49
TOTAL CLAIMS: $ 0.00 RETAINAGE -8,300.82 -1,502.87
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 336,806.07 48,592.62
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 336,806.07 48,592.62
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 48,592.62

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: C14930R COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 14930R-BID ESTIMATE RUN 01/11/2007
PROJECT: BR 064A-008 ESTIMATE NO: 0002 11:48:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 BLACK'S GULCH ROADWAY

0005 201-00000 CLEARING AND GRUBBING 0.800 0.000
LS 0.000 0.00
29,001.33000 0.000 0.00
0010 202-00090 *REMOVAL OF DELINEATOR 8.000 0.000
EACH 0.000 0.00
12.00000 0.000 0.00
0015 202-00220 REMOVAL OF ASPHALT MAT 3,302.000 0.000
SY 0.000 0.00
2.95000 0.000 0.00
0020 202-00250 *REMOVAL OF PAVEMENT MARKING 550.000 0.000
SF 0.000 0.00
2.11000 0.000 0.00
0025 202-00400 REMOVAL OF BRIDGE 1.000 0.000
EACH 0.000 0.00
34,613.16000 0.000 0.00
0030 202-00810 *REMOVAL OF GROUND SIGN 6.000 0.000
EACH 0.000 0.00
76.67000 0.000 0.00
0035 202-01000 REMOVAL OF FENCE 342.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
0040 202-05026 SAWING ASPHALT MATERIAL (6 INCH) 52.000 0.000
LF 0.000 0.00
18.79000 0.000 0.00
0045 202-06000 REMOVAL OF DETOUR 1.000 0.000
LS 0.000 0.00
77,421.33000 0.000 0.00
0050 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 2,899.000 0.000
cYy 0.000 0.00
21.24000 0.000 0.00
0055 203-01500 BLADING 20.000 0.000
HOUR 0.000 0.00

119.79000 0.000 0.00
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PCN: 14930R-BID ESTIMATE RUN 01/11/2007
PROJECT: BR 064A-008 ESTIMATE NO: 0002 11:48:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 BLACK'S GULCH ROADWAY

0060 207-00205 TOPSOIL 379.000 0.000
cy 0.000 0.00
19.52000 0.000 0.00
0065 208-00002 EROSION LOG (12 INCH) 1,968.000 0.000
LF 0.000 0.00
11.11000 0.000 0.00
0070 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0075 208-00200 EROSION CONTROL SUPERVISOR 0.800 0.000
LS 0.000 0.00
12,000.00000 0.000 0.00
0080 212-00006 *SEEDING (NATIVE) 3.000 0.000
ACRE 0.000 0.00
902.11000 0.000 0.00
0085 213-00004 *MULCHING (WEED FREE STRAW) 3.000 0.000
ACRE 0.000 0.00
1,842.11000 0.000 0.00
0090 213-00061 *MULCH TACKIFIER 300.000 0.000
1B 0.000 0.00
8.42000 0.000 0.00
0095 216-00037 *SOIL RETENTION BLANKET (COCONUT) 480.000 0.000
SY 0.000 0.00
8.42000 0.000 0.00
0100 250-00050 *MONITORING TECHNICIAN 20.000 0.000
HOUR 0.000 0.00
103.16000 0.000 0.00
0105 250-00100 *ENVIRONMENTAL HEALTH AND SAFETY 1.000 0.000
LS 0.000 0.00
6,134.48000 0.000 0.00
0110 250-00110 *HEALTH AND SAFETY OFFICER 20.000 0.000
HOUR 0.000 0.00

168.42000 0.000 0.00
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PCN: 14930R-BID ESTIMATE RUN 01/11/2007
PROJECT: BR 064A-008 ESTIMATE NO: 0002 11:48:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 BLACK'S GULCH ROADWAY

0115 250-00120 *MATERIAL SAMPLING AND DELIVERY 1.000 0.000
EACH 0.000 0.00
821.05000 0.000 0.00
0120 304-03000 AGGREGATE BASE COURSE (CLASS 3) 975.000 0.000
TON 0.000 0.00
19.54000 0.000 0.00
0125 304-06000 AGGREGATE BASE COURSE (CLASS 6) 2,755.000 0.000
TON 0.000 0.00
22.90000 0.000 0.00
0130 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 623.000 0.000
TON 0.000 0.00
73.68000 0.000 0.00
0135 411-03352 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 38.000 0.000
TON 0.000 0.00
736.84000 0.000 0.00
0140 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 168.000 0.000
GAL 0.000 0.00
12.63000 0.000 0.00
0145 607-00005 END POST 4.000 0.000
EACH 0.000 0.00
173.68000 0.000 0.00
0150 607-00010 CORNER AND LINE BRACE POST 3.000 0.000
EACH 0.000 0.00
281.40000 0.000 0.00
0155 607-01100 FENCE BARBED WIRE WITH TREATED WOODEN POSTS 510.000 0.000
LF 0.000 0.00
10.21000 0.000 0.00
0160 607-11580 FENCE (TEMPORARY) 1,340.000 0.000
LF 0.000 0.00
3.05000 0.000 0.00
0165 612-00001 *DELINEATOR (TYPE I) 8.000 0.000
EACH 0.000 0.00

22.11000 0.000 0.00
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PCN: 14930R-BID ESTIMATE RUN 01/11/2007
PROJECT: BR 064A-008 ESTIMATE NO: 0002 11:48:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 BLACK'S GULCH ROADWAY

0170 612-00003 *DELINEATOR (TYPE III) 4.000 0.000
EACH 0.000 0.00
27.37000 0.000 0.00
0175 614-00012 *SIGN PANEL (CLASS II) 18.000 0.000
SF 0.000 0.00
31.58000 0.000 0.00
0180 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 20.000 0.000
SLIPBASE)
LF 0.000 0.00
52.63000 0.000 0.00
0185 617-03010 DETOUR CULVERT PIPE 400.000 0.000
LF 0.000 0.00
200.70000 0.000 0.00
0190 625-00000 *CONSTRUCTION SURVEYING 0.600 0.000
LS 0.000 0.00
18,673.68000 0.000 0.00
0195 626-00000 *MOBILIZATION 0.800 0.252
LS 0.000 0.00
217,183.86000 0.252 54,730.33
0200 627-00001 *PAVEMENT MARKING PAINT 27.000 0.000
GAL 0.000 0.00
263.16000 0.000 0.00
0205 629-01002 *SURVEY MONUMENT (TYPE 2) 1.000 0.000
EACH 0.000 0.00
947.37000 0.000 0.00
0210 630-00000 *FLAGGING 1,100.000 0.000
HOUR 0.000 0.00
25.79000 0.000 0.00
0215 630-00007 *TRAFFIC CONTROL INSPECTION 45.000 0.000
DAY 0.000 0.00
115.79000 0.000 0.00
0220 630-00012 *TRAFFIC CONTROL MANAGEMENT 90.000 0.000
DAY 0.000 0.00

468.42000 0.000 0.00
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PCN: 14930R-BID ESTIMATE RUN 01/11/2007
PROJECT: BR 064A-008 ESTIMATE NO: 0002 11:48:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 BLACK'S GULCH ROADWAY

0225 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 0.000
EACH 0.000 0.00
157.89000 0.000 0.00
0230 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 9.000 0.000
EACH 0.000 0.00
26.32000 0.000 0.00
0235 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 19.000 0.000
EACH 0.000 0.00
26.32000 0.000 0.00
0240 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 20.000 0.000
EACH 0.000 0.00
26.20000 0.000 0.00
0245 630-80359 *PORTABLE MESSAGE SIGN PANEL 135.000 0.000
DAY 0.000 0.00
105.26000 0.000 0.00
0250 630-80360 *DRUM CHANNELIZING DEVICE 50.000 0.000
EACH 0.000 0.00
26.32000 0.000 0.00
0255 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000 0.000
EACH 0.000 0.00
26.32000 0.000 0.00
0260 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 0.000
EACH 0.000 0.00
26.32000 0.000 0.00
0265 630-80370 CONCRETE BARRIER (TEMPORARY) 575.000 0.000
LF 0.000 0.00
35.71000 0.000 0.00
0270 630-80380 *TRAFFIC CONE 100.000 0.000
EACH 0.000 0.00
5.26000 0.000 0.00
0275 700-70010 F/A MINOR CONTRACT REVISIONS 15,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 14930R-BID ESTIMATE RUN 01/11/2007
PROJECT: BR 064A-008 ESTIMATE NO: 0002 11:48:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 BLACK'S GULCH ROADWAY

0280 700-70016 F/A FUEL COST ADJUSTMENT 6,750.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70020 F/A ON-THE-JOB TRAINEE 600.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0290 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70025 F/A QUALITY INCENTIVE PAYMENT 3,800.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 870,665.07 $ 0.00$ 54,730.33

CAT NO0201 CULVERT REPLACEMENT

0305 201-00000 CLEARING AND GRUBBING 0.200 0.200
LS 0.000 0.00
29,001.33000 0.200 5,800.27
0310 202-00035 REMOVAL OF PIPE 135.000 135.000
LF 0.000 0.00
62.67000 135.000 8,460.45
0315 202-00220 REMOVAL OF ASPHALT MAT 340.000 340.000
sy 0.000 0.00
2.95000 340.000 1,003.00
0320 202-01130 REMOVAL OF GUARDRAIL TYPE 3 125.000 125.000
LF 0.000 0.00
7.07000 125.000 883.75
0325 202-01300 REMOVAL OF END ANCHORAGE 2.000 2.000
EACH 0.000 0.00

1,740.00000 2.000 3,480.00
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PCN: 14930R-BID ESTIMATE RUN 01/11/2007
PROJECT: BR 064A-008 ESTIMATE NO: 0002 11:48:32

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 CULVERT REPLACEMENT
0330 202-05026 SAWING ASPHALT MATERIAL (6 INCH) 60.000 60.000
LF 0.000 0.00
18.79000 60.000 1,127.40
0335 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 3,726.000 3,726.000
cY 0.000 0.00
20.00000 3,726.000 74,520.00
0340 203-01140 ROLLING 12.000 0.000
HOUR 6.000 670.32
111.72000 6.000 670.32
0345 203-01500 BLADING 12.000 0.000
HOUR 2.000 239.58
119.79000 2.000 239.58
0350 203-01510 BACKHOE 12.000 0.000
HOUR 10.000 1,637.70
163.77000 10.000 1,637.70
0355 203-01550 DOZING 18.000 0.000
HOUR 18.000 2,214.90
123.05000 18.000 2,214.90
0360 203-01590 FRONT END LOADER (RUBBER TIRE) 12.000 0.000
HOUR 8.000 1,033.04
129.13000 8.000 1,033.04
0365 203-01597 POTHOLING 10.000 2.000
HOUR 0.000 0.00
300.00000 2.000 600.00
0370 206-00100 STRUCTURE BACKFILL (CLASS 1) 338.000 338.000
cy 0.000 0.00
58.82000 338.000 19,881.16
0375 207-00205 TOPSOIL 420.000 210.000
cY 210.000 4,099.20
19.52000 420.000 8,198.40
0380 208-00002 EROSION LOG (12 INCH) 530.000 140.000
LF 60.000 666.60
11.11000 200.000 2,222.00
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PCN: 14930R-BID ESTIMATE RUN 01/11/2007
PROJECT: BR 064A-008 ESTIMATE NO: 0002 11:48:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 CULVERT REPLACEMENT

0385 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
0390 208-00200 EROSION CONTROL SUPERVISOR 0.200 0.100
LS 0.000 0.00
12,000.00000 0.100 1,200.00
0395 209-00600 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 104.000 104.000
GAL 0.000 0.00
52.22000 104.000 5,430.88
0400 210-00815 *RESET SIGN PANEL 4.000 0.000
EACH 2.000 210.52
105.26000 2.000 210.52
0405 210-01000 RESET FENCE 150.000 0.000
LF 150.000 450.00
3.00000 150.000 450.00
0410 212-00006 *SEEDING (NATIVE) 0.780 0.000
ACRE 0.000 0.00
902.11000 0.000 0.00
0415 213-00004 *MULCHING (WEED FREE STRAW) 0.780 0.000
ACRE 0.000 0.00
1,842.11000 0.000 0.00
0420 213-00061 *MULCH TACKIFIER 78.000 0.000
1B 0.000 0.00
8.42000 0.000 0.00
0425 216-00037 *SOIL RETENTION BLANKET (COCONUT) 525.000 0.000
sy 0.000 0.00
8.42000 0.000 0.00
0430 304-06000 AGGREGATE BASE COURSE (CLASS 6) 950.000 950.000
TON 0.000 0.00
22.90000 950.000 21,755.00
0435 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 95.000 92.860
TON 0.000 0.00

73.68000 92.860 6,841.92
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PCN: 14930R-BID ESTIMATE RUN 01/11/2007
PROJECT: BR 064A-008 ESTIMATE NO: 0002 11:48:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 CULVERT REPLACEMENT

0440 411-03352 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 6.000 5.760
TON 0.000 0.00
736.84000 5.760 4,244.20
0445 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 34.000 5.000
GAL 0.000 0.00
12.63000 5.000 63.15
0450 506-00030 GROUTED RIPRAP 5.000 5.000
cy 0.000 0.00
300.00000 5.000 1,500.00
0455 601-01000 *CONCRETE CLASS B 10.000 5.000
CcY 5.000 4,578.95
915.79000 10.000 9,157.90
0460 602-00000 *REINFORCING STEEL 400.000 200.000
1B 200.000 200.00
1.00000 400.000 400.00
0465 603-50048 48 INCH PLASTIC PIPE 140.000 140.000
LF 0.000 0.00
172.05000 140.000 24,087.00
0470 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 125.000 125.000
LF 0.000 0.00
24.68000 125.000 3,085.00
0475 606-02003 *END ANCHORAGE (NONFLARED) 2.000 2.000
EACH 0.000 0.00
2,196.84000 2.000 4,393.68
0480 607-11580 FENCE (TEMPORARY) 200.000 110.000
LF 0.000 0.00
3.05000 110.000 335.50
0485 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 20.000 0.000
SLIPBASE)
LF 0.000 0.00
52.63000 0.000 0.00
0490 625-00000 *CONSTRUCTION SURVEYING 0.400 0.200
LS 0.200 3,734.74

18,673.68000 0.400 7,469.47
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PCN: 14930R-BID ESTIMATE RUN 01/11/2007
PROJECT: BR 064A-008 ESTIMATE NO: 0002 11:48:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 CULVERT REPLACEMENT

0495 626-00000 *MOBILIZATION 0.200 0.063
LS 0.000 0.00
217,183.86000 0.063 13,682.58
0500 627-00001 *PAVEMENT MARKING PAINT 7.000 0.000
GAL 6.000 1,578.96
263.16000 6.000 1,578.96
0505 630-00000 *FLAGGING 950.000 0.000
HOUR 0.000 0.00
25.79000 0.000 0.00
0510 630-00007 *TRAFFIC CONTROL INSPECTION 15.000 7.000
DAY 8.000 926.32
115.79000 15.000 1,736.85
0515 630-00012 *TRAFFIC CONTROL MANAGEMENT 55.000 27.000
DAY 28.000 13,115.76
468.42000 55.000 25,763.10
0520 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 1.000
EACH 0.000 0.00
157.89000 1.000 157.89
0525 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 2.000
EACH 0.000 0.00
26.32000 2.000 52.64
0530 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 32.000 16.000
EACH 0.000 0.00
26.32000 16.000 421.12
0535 630-80359 *PORTABLE MESSAGE SIGN PANEL 49.000 34.000
DAY 15.000 1,578.90
105.26000 49.000 5,157.74
0540 630-80360 *DRUM CHANNELIZING DEVICE 55.000 27.500
EACH 0.000 0.00
26.32000 27.500 723.80
0545 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 2.500
EACH 0.000 0.00

26.32000 2.500 65.80
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PCN: 14930R-BID ESTIMATE RUN 01/11/2007
PROJECT: BR 064A-008 ESTIMATE NO: 0002 11:48:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 CULVERT REPLACEMENT

0550 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 6.000 2.500
EACH 0.000 0.00
26.32000 2.500 65.80
0555 630-80370 CONCRETE BARRIER (TEMPORARY) 100.000 48.000
LF 0.000 0.00
35.71000 48.000 1,714.08
0560 700-70010 F/A MINOR CONTRACT REVISIONS 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0635 630-86810 TRAFFIC SIGNAL (TEMPORARY) TEMPORARY TRAFFIC SIGNAL 2.000 0.000
EACH 2.000 13,160.00
6,580.00000 2.000 13,160.00
CAT 0201 CURRENT AMT $ 371,094.24 $ 50,095.49 3 288,376.55

CAT NO0300 BLACK'S GULCH STRUCTURE

0565 206-00000 STRUCTURE EXCAVATION 485.000 0.000
cY 0.000 0.00
18.01000 0.000 0.00
0570 206-00100 STRUCTURE BACKFILL (CLASS 1) 260.000 0.000
cYy 0.000 0.00
58.82000 0.000 0.00
0575 509-00001 STRUCTURAL STEEL (GALVANIZED) 18,795.000 0.000
LB 0.000 0.00
4.00000 0.000 0.00
0580 512-00102 BEARING DEVICE (TYPE II) 2.000 0.000
EACH 0.000 0.00
5,066.00000 0.000 0.00
0585 518-00000 BRIDGE COMPRESSION JOINT SEALER 38.000 0.000
LF 0.000 0.00
100.00000 0.000 0.00
0590 518-00100 *WATERSTOP 45.000 0.000
LF 0.000 0.00

105.26000 0.000 0.00
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PCN: 14930R-BID ESTIMATE RUN 01/11/2007
PROJECT: BR 064A-008 ESTIMATE NO: 0002 11:48:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 BLACK'S GULCH STRUCTURE

0595 601-03030 *CONCRETE CLASS D (BOX CULVERT) 299.000 0.000
cy 0.000 0.00
440.00000 0.000 0.00
0600 601-03050 *CONCRETE CLASS D (WALL) 79.000 0.000
cY 0.000 0.00
440.00000 0.000 0.00
0605 602-00000 *REINFORCING STEEL 78,676.000 0.000
1B 0.000 0.00
1.00000 0.000 0.00
CAT 0300 CURRENT AMT $ 362,872.75 $ 0.00$ 0.00

CAT NO0400 CONSTRUCTION ENGINEERING BID-ITEMS

0610 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 0.000 0.00
20,000.00000 0.000 0.00
0615 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 0.000 0.00
24,000.00000 0.000 0.00
0620 620-00020 SANITARY FACILITY 2.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
CAT 0400 CURRENT AMT $ 48,000.00 $ 0.00$ 2,000.00

PROJECT TOTAL CURRENT AMT § 1,652,632.06 $ 50,095.49 $ 345,106.88



